EXTENSION OF TIME PROPOSAL

| | | |
|---|---|---|
| 1 | Name of Work | Improvement & Asphalting to Kalasthinagar Chandra Shekar's house road and Cinema test side road in Dasarahalli ward No-15 |
| 2 | Amount of Work portion | 19.98 Lakhs |
| 3 | Estimate Cost | 19.98 Lakhs |
| 4 | Name of Contractor | KRIDL |
| 5 | Agreement No | 57/25-6-2014 |
| 6 | No. and date under which work order is issued | 57/25-6-2014 |
| 7 | Time limit originally fixed for completion | — |
| 8 | Date of application by the contractor for granting extension of time | — |
| 9 | Date of receipt of application in the sub divisin office | — |
| 10 | Extension granted if any | — |
| | i) | — |
| | ii) | — |
| 11 | Work carried out by the contractor during the original period stipulated in the contract. | — |
| 12 | Work carried out during 1st extension | — |
| 13 | Work carried out during 2nd extension | — |
| 14 | Time now applied for | — |
| 15 | Date of recommending time limt applied for | — |
| 16 | Wheather the original applicationof the contractor is enclosed | — |
| 17 | Balance or work remaining to be done | — |
| 18 | Probable time required for completion of remaining worl | — |
| 19 | Cost of work charged establishment charged on the work after the expairy of original period | — |
| 20 | Wheather notice as per clause of contract has been issued | — |
| 21 | Remarks of the AEE and the dialy rate of penatly proposed | — |
| 22 | Remarks of the EE with the daily rate of penalty proposed | 1100/- |

AE

Executive Engineer
Dasarahalli Division
B.B.M.P

Asst.Executive Engineer

ಸಹಾಯಕ ಕಾರ್ಯ ಪಾಲಕ ಅಭಿಯಂತರರು
ದಾಸರಹಳ್ಳಿ ಉಪ-ವಿಭಾಗ
ಬಾಗಲಗುಂಟೆ, ಬಿಬಿಎಂಪಿ
ಬೆಂಗಳೂರು

Chief Engineer
Dasarahalli Zone
B.B.M.P

ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
Bruhat Bangalore Mahanagara Palike

## BBMP ENGINEERING DEPARTMENT

### Road History Data Sheet

### General

| Zone | Ward No. | Ward Name |
|---|---|---|
| DASARAHALLI | 15 | T Dasarahalli |
| **Street ID** | **Street Name** | **Significant Landmark** |
| W0157, W0178, W0215, W0219, W0172, W0161, W0176, W | NA, Chowdeshwari Temple Rd | KALASTHI NAGAR CHANDRA SHEKAR HOUSE |
| **Segment No.** | **Total Length (m)** | |
| 15/C-W0157/S070651 | 230.03 | |

**Segment Details**

| Seg No. | Length (m) | Start Coordinates | | End Coordinates | | From | To |
|---|---|---|---|---|---|---|---|
| 1 | 67.22 | 77.518477 | 13.045133 | 77.518269 | 13.044561 | W0172 | DEAD END |
| 2 | 55.06 | 77.517670 | 13.045014 | 77.518109 | 13.044763 | W0161 | W0157 |
| 3 | 107.75 | 77.517822 | 13.044398 | 77.516866 | 13.044663 | W0159 | W0161 |

### Work Details

**History of Road / Lane / Circles**

| Name of the Work | Sanctioned Estimated Amount (Rs.) | Sanctioned Year |
|---|---|---|
| IMPROVEMENT AND ASPHALTING TO KALASTHI NAGAR CHANDRA SHEKAR HOUSE ROAD AND CINEMA TENT SIDE ROAD | 1998000 | 2014 |
| **Year** | **Type of Work** | **Other Work Type** |
| 2014 - 2015 | Asphalting | |
| **Tender** | **Work Details** | **Job No. / Work Code** |
| Not a Tender | ASPHALTING WORK | 015-14-000032 |
| **Work Order No.** | **Work Order Date** | **Period of Extention** |
| EE/DD/WO/723/14-15 | 25/06/2014 | |
| **Defect Liability Period From** | **Defect Liability Period To** | **Multiple road involved with the same Job No/ Work Code #** |
| | | Yes |

### Contractor Details

| Name of Contractor | Contractor Reg No (BBMP/PWD) | Expenditure Booked \ Released (Rs) |
|---|---|---|
| KRIDL | | 1979774.00 |
| **Phone No.** | **E-Mail ID** | |
| 9743188999 | | |

Zone: DASARAHALLI Ward No: 15 Ward Name: T Dasarahalli Street ID: W0157, W0178, W0215, W0219,

ಸಹಾಯಕ ಕಾರ್ಯ ಪಾಲಕ ಅಭಿಯಂತರರು
ಟಿ.ದಾಸರಹಳ್ಳಿ ಉಪ-ವಿಭಾಗ
ಬಾಗಲಗುಂಟೆ ಬಿಬಿಎಂಪಿ
ಬೆಂಗಳೂರು